PETS DELI

Every AI project at Pets Deli, October 2026.

The overview from July, brought up to date and sorted the way the keynote is built: **Better**, **Bigger**, **Faster** — and the infrastructure underneath that connects them. The last column says what is safe to say on stage.

45	28	5	3	7	2
projects in the overview July: 36 initiatives	live today July: 13	in pilot or test	in design or build	planned or idea	paused

● Fine for the stage ● Only with owner OK / without details ● Internal only

Better

As the customer feels it · 9

PROJECT	WHAT IT DOES	STATUS	NUMBER	TEAM	STAGE
Fact Gate	Every product claim is checked against recipe and rules.	LIVE	Factual errors 5–7% → 0 (re-audit) · 85 rules · 54,097 automatic checks since late May	AI team · Brand	Stage-ready
Product recommendations	Products ranked for each pet profile — with the why. Uplift test planned until 1 Dec — show reach and use, not extra revenue	LIVE	1.4× clicks on personalised lists · ~⅓ of tracked online purchase value · 350,000+ pet profiles · 24 dog segments with own homepage	AI team	Stage-ready
Service Assist	Evidence-based reply drafts for customer care in seconds.	LIVE	~5 s and ≈ $0.005 per draft	Customer care · AI team	Stage-ready
Customer voice	Every customer review searchable, in full text.	LIVE	50,022 reviews (count only, never content)	AI team	Stage-ready
Personal pet page	A personal page for every pet to raise repeat orders.	PILOT	Recommendations in ~60 ms	Shop tech · AI team	Owner OK first
Weight check	Body-condition check for dogs from a single photo.	PAUSED	50–70% fewer misclassifications vs. v1	AI team · Tech	Owner OK first
Cat repeat orders	Cat-specific advice to win back repeat orders.	PLANNED	—	CRM	Owner OK first

PROJECT	WHAT IT DOES	STATUS	NUMBER	TEAM	STAGE
Brand voice writer	AI texts in our tone without correction loops.	PLANNED	33 owner-language rules exist	Brand	Owner OK first
Recipe R&D evaluator	AI ranks which recipe idea deserves a lab test.	IDEA	—	R&D	Owner OK first

Bigger

More customers, markets, channels · 9

PROJECT	WHAT IT DOES	STATUS	NUMBER	TEAM	STAGE
Ad Machine	Turns proven market signals into on-brand Meta ads. Show the mechanism only with the owner's OK; never name brands	LIVE	~10 finished ads a day · ~1 h per batch incl. review	Performance marketing · AI team	Owner OK first
Visual Machine	On-brand images on demand; logo and fonts always exact.	LIVE	≈ $0.05 per image · ~1,600 Amazon images · 160 products in under a week (before ~10 a week) · 2 in 3 pass the first design check	AI team	Stage-ready
AI video ads	AI video ads already running on paid social. Get the count before the keynote	LIVE	Number of live video ads still missing	Performance marketing	Owner OK first

PROJECT	WHAT IT DOES	STATUS	NUMBER	TEAM	STAGE
Partner Hub	All our petfluencers, codes and credits in one place.	LIVE	~1,200 micro-influencers (Town Hall, August)	Partnerships	Owner OK first
Creator sourcing	Finds the right micro-influencers before anyone writes.	LIVE	~$1.7 per qualified contact · 50 Dutch micros contacted	Partnerships	Stage-ready
Netherlands launch	A new market, prepared with AI from analysis to assets. Rules check German only — never say 'every claim checked' for NL; show D-8 only with Pascal's OK	LIVE	Live since 16 Oct · shop translated with AI (decision D-8) · 368 products / 889 variants · 50 micro-influencers · first orders still in single digits	International	Stage-ready
Advertorial images	Many advertorial image styles from one article.	LIVE	3 styles × 5 variants per article	Performance marketing	Owner OK first
Dutch marketplace (bol.com)	Same image and listing pipeline for the first Dutch marketplace. Not decided: bol.com wants 3-day delivery, we need 4–5; Amazon NL is the alternative — don't name bol.com on stage	PLANNED	~100 products × 6–8 images planned	Marketplace	Internal only
Cross-channel customers	More customers buying in stores and online.	PLANNED	—	Retail · CRM	Owner OK first

Faster

Same result, less time, lower cost · 14

PROJECT	WHAT IT DOES	STATUS	NUMBER	TEAM	STAGE
Market analysis in a day	Market analysis in a day — every figure double-checked.	LIVE	32 agents · 26 figures verified against sources	AI team · Strategy	Stage-ready
Amazon listings	Listings back live in ~80 minutes, not a week. Growth started in May, before the AI image sets — never present it as an AI effect; A+ is on hold	LIVE	~80 min instead of a week · range ~105 → ~275 products a month since May · orders +55% (Sep) / +67% (Oct) YoY	Marketplace	Owner OK first
Back-office skills	Skills the B2B team built for itself.	LIVE	~30 min per new customer · 3–4 h faster bank day	B2B back office	Owner OK first
AI dev pipeline	UI tickets built by AI, reviewed by engineers. Only with the tech lead's OK	LIVE	~95% of ticketing automated (July)	Tech	Owner OK first
Affiliate in-house	Run the affiliate programme without an agency.	LIVE	Agency fee to zero from December	Partnerships	Owner OK first
IT asset inventory	Device handovers in three minutes instead of fifteen.	LIVE	3 min vs. 10–15 min	IT	Owner OK first

PROJECT	WHAT IT DOES	STATUS	NUMBER	TEAM	STAGE
Influencer daily report	Daily influencer KPIs straight into Slack.	LIVE	Every day at 10:00	Partnerships	Owner OK first
AI Hours	Weekly hands-on AI sessions for the whole team.	LIVE	8 episodes in season 1 · self-learning kit DE/EN	AI team	Stage-ready
Competitor watch agent	Watches the market so nobody has to. Internal only	LIVE	—	Marketing	Internal only
Knowledge to podcasts	Turns our knowledge into podcasts and quizzes.	PILOT	Podcast, video and quiz tested end to end	AI team	Owner OK first
Refund automation	Refunds for returns without manual clicks.	PAUSED	27 of 36 test returns automatable	Customer care · Tech	Owner OK first
Stock Assistant	Ask stock, ETA and forecast in plain language.	PLANNED	Planned for November/December	Operations · AI team	Owner OK first
Planning check	Catch planning errors before they drive purchasing.	BUILDING	—	Supply chain	Owner OK first
Partner order entry	Less manual typing for partner orders.	BUILDING	Today 5–9 h a month	Partnerships	Owner OK first

Infrastructure

One brain, many machines, one network · 13

PROJECT	WHAT IT DOES	STATUS	NUMBER	TEAM	STAGE
Knowly	Our pet-nutrition brain: every answer names its source.	LIVE	1,097 documents · 406 studies · 60,767 calls since late May, 89% automatic checks	AI team	Stage-ready
Private AI network	All our AI services run inside one private network. Principle yes; never hosts or addresses	LIVE	One company login, access per service	AI team · IT	Owner OK first
Personal AI agents	A personal AI agent on every desk, wired to our tools. Confirm the seat count with Jan K. before the stage	LIVE	70+ colleagues with a Claude seat (August, confirm) · one seat reaches 301 tools via 14 connectors	AI team	Stage-ready
Skill library	40+ ready-made AI skills, many built by the teams.	LIVE	49 skills (41 on 4 Sept) · ~16 for personalisation and product pages · 3 publish to the shop CMS	All teams	Stage-ready
CMS bridge	Approved AI content flows straight into our shop CMS.	LIVE	Push in 4–5 s · a person publishes	Shop tech · AI team	Stage-ready

PROJECT	WHAT IT DOES	STATUS	NUMBER	TEAM	STAGE
AI steering	Every AI project has an owner, a value and a done-when.	LIVE	22 tickets on the board	Leadership · AI team	Stage-ready
AI cost dashboard	Spot AI cost spikes before the invoice arrives.	LIVE	Cost tracking 1–2 h instead of ~7 h a month	Finance · AI team	Owner OK first
Agent team & company memory	AI agents build, test and document our tools.	LIVE	71 missions since April · 137 decision records	AI team	Owner OK first
Schieber	Turns any flat ad into editable layers in seconds.	PILOT	10 of 10 test ads decomposed, 8 rated good · 18–30 s per image	AI team	Owner OK first
Translation Machine	Localises in our tone, not word for word.	PILOT	Building blocks for the central translation desk	AI team · Tech	Owner OK first
Rebuild kit	We can rebuild our AI stack on new hardware in minutes.	PILOT	Clean-room rebuild in 206 s	AI team	Owner OK first
Deck Studio	Company decks on-brand in minutes.	BUILDING	31 layouts · 8 presets	AI team · Brand	Owner OK first
Design Hub	One place where every team gets on-brand assets. Say 'next', not a promise	IDEA	≥ 7 separate image set-ups today	Open	Owner OK first

New since July

- Knowly v3 live since 1 September: 1,097 curated documents, quality gate before switch-over.
- Ad Machine became concrete: ~10 finished ads a day, image model upgraded, version 2 with layout QC and the editing tool (14 October).
- New machines: Schieber (any asset into editable layers), Translation Machine (pilot), Deck Studio (in build), rebuild kit.
- Built by colleagues: Amazon connector and 160 image sets, affiliate without agency, AI video stack, eight back-office skill kits.
- Partner Hub went live (test phase since 22 September).
- Netherlands: from market analysis to live on 16 October; 50 micro-influencers contacted.
- Governance: steering board with ticket duty, done-when per ticket, 22 tickets, cost cap per seat, one Google Workspace connector as standard.
- Knowly in daily use: 54,097 automatic checks on claims, tone and facts since late May; skill library grew to 49.
- Amazon: 160 products with full image sets in under a week (design used to manage ~10 a week); range more than doubled since May.

Not for the stage

- Hosts, addresses, security findings — and any internal architecture pages.
- Negative customer reviews or quotes (never in content for third parties).
- How the Ad Machine picks its references, and which brands it reads.
- Euro potentials from the growth analysis, revenue and CAC figures, deal details.
- '~125 → ~600 active ads' — that growth came before any machine.
- Legal open points around claims and AI labelling.
- Store-location and other private research tools.

Agent K inventory 21 October 2026 (missions/M-073-…/01-inventar.md) — mission folders, decisions, meeting summaries and team reports. 'Team report' = stated by the team, not re-measured.